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04/20/05 Statement of Ongoing Contracts as of 05/03/05

12District

12-ORA-1-12.1/13.4

12-ORA-5-6.6/7.3

12-ORA-5-14.2/17.7

12-ORA-5-26.6/26.6

12-ORA-5-29.9/29.9

12-ORA-5-33.6/42

Fed Aid

HA42

HA25

HM1

HB1

HB1

HM4

Pgm Code
IN ORANGE COUNTY NEAR LAGUNA BEACH
FROM 1.0 KM SOUTH TO 0.7 KM NORTH OF
CRYSTAL HEIGHTS DRIVE

IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO AND DANA POINT ON RTE 5
FROM 0.6 KM N OF CAMINO DE ESTRELLA
TO 0.6 KM N OF RTE 1/5 SEP, O

IN ORANGE COUNTY IN IRVINE, ANAHEIM,
SANTA ANA, TUSTIN, COSTA MESA, LAGUNA
HILLS AND MISSION VIEJO AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN IRVINE AT CULVER
DRIVE

IN ORANGE COUNTY IN TUSTIN FROM
NEWPORT AVENUE OVERCROSSING TO ROUTE
5 AND 55 SEPARATION

IN ORANGE COUNTY IN SANTA ANA,
ORANGE, ANAHEIM, FULLERTON AND BUENA
PARK AT VARIOUS LOCATIONS

Description 

DRAINAGE IMPROVEMENT

HIGHWAY PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

MODIFY TRAFFIC SIGNAL

RELOCATE EXISTING CROSSWALK SIGN

THERMOPLASTIC TRAFFIC STRIPING

Type Of Work
GRIFFITH COMPANY

MARINA CONTRACTORS, INC.

ALL AMERICAN ASPHALT

INSPECTION ENGINEERING

TDS ENGINEERING

STERNDAHL ENTERPRISES INC

Contractor

SANTA ANA, CA92707

ANAHEIM CA 92029

CORONA,  CA  92878-2229

COSTA MESA, CA  92626

WESTLAKE VILLAGE, CA 91361

SUN VALLEY CA 91352

 

 

 

 

 

(818)834-8199

AMUTHASAKARAN, KAUSI

HONG, JOHN

RAMANATHAN, KUGAN

NAJM, ELIE

NAJM, ELIE

Resident
Engineer

(714)556-8636

(714)632-2961

(949)279-8495

(714)680-7826

(714)680-7826

 

 $2,035,632

 $2,210,099

 $473,124

 $133,098

 $186,372

 $209,685

Bid + CCOs

 $1,111,909

 $2,150,753

 $0

 $0

 $178,540

 $0

Comp To  date

 $127,737

 $0

 $0

 $0

 $178,540

 $0

This Month
04/14/04

11/09/00

03/11/05

12/20/04

09/29/04

04/04/05

Awarded

04/22/04

12/06/00

03/23/05

01/13/05

10/07/04

04/14/05

Approved

04/30/05

04/13/05

06/01/05

08/22/05

07/05/05

Est Comp

 100%

 100%

 0%

 0%

 26%

 0%

%Time

 54%

 100%

 0%

 0%

 91%

 0%

% Work 

OVER RUN

PLANT EST
SATIS

 

 

 

 

Message

12-0C3804

12-037104

12-0F1704

12-0G5404

12-0C4704

12-0F2204

Contract 

ACST-P001-(504)

ACIM-005 -(888)

  

ACIM-005 -(921)

ACIM-005 -(919)

  

P-P001-(504)

STP-P001-(446)

  

G-005 -(921)

G-005 -(919)

  

  

AC-POO1-(446)

  

  

ACIM-005 -(919)

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2020 SOUTH YALE STREET

1100 E KATELLA AVE.

P.O. BOX 2229

2973 HARBOR BLVD, SUITE 516

2899 AGOURA RD, SUITE 171

11861 BRANFORD ST

3190-J AIRPORT LOOP
DRIVE

3407 E LAPALMA AVE.

15700 TUSTIN VILLAGE
WAY #2

2491 E. ORANGETHORPE
AVE

2491 E. ORANGETHORPE
AVE

COSTA MESA, CA 92626

ANAHEIM, CA. 92806

TUSTIN, CA 92780

FULLERTON, CA 92831

FULLERTON, CA 92831

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

12District

12-ORA-5-41.5/43.5

12-ORA-57-12.3/17.8

12-ORA-57-17.4/17.8

12-ORA-73-12.5/21.6

12-ORA-73-13.9/13.9

12-ORA-73-14.2/14.2

Fed Aid

HE13

HM1

HB1

HA42

HA42

HA42

Pgm Code
IN ORANGE COUNTY IN ANAHEIM,
FULLERTON AND BUENA PARK AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN ORANGE, ANAHEIM
AND FULLERTON AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN FULLERTON FROM
0.3 KM SOUTH OF NUTWOOD AVENUE
UNDERCROSSING TO 0.3 KM NORTH OF
NUTWOOD AVENUE UNDERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ALISO VIEJO AT
ALISO CREEK BRIDGE

IN ORANGE COUNTY NEAR ALISO VIEJO
FROM 0.7 KM NORTH OF ALICIA PARKWAY
OVERCROSSING

Description 

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

MODIFY RAMP METER SIGNAL

STORM WATER DRAINAGE IMPROVEMENTS

UPGRADE COMPOST STORM WATER FILTER

MODIFY COMPOST STORM WATER FILTERS

Type Of Work
BELAIRE WEST LANDSCAPE INC.

ALL AMERICA ASPHALT

TDS ENGINEERING

D. W. POWELL CONSTRUCTION, INC

SRD ENGINEERING, INC.

SRD ENGINEERING INC.

Contractor

BUENA PARK,  CA  906200

CORONA,  CA  92878-2229

WESTLAKE VILLAGE, CA  91361

ANAHEIM, CA  92807

ANAHEIM, CA  92807

 

 

 

 

 

 

EMAM, KAMRAN

SINGH, SHIVINDERJIT

ZOKAI, FARID

RAMADAN, KIFAH

YII, JAMES

Resident
Engineer

(714)418-5035

(714)558-4026

(714)680-7835

(714)418-5011

(714)418-5004

(714)556-8202

 $1,839,848

 $220,208

 $395,120

 $1,008,019

 $313,406

 $221,364

Bid + CCOs

 $1,797,597

 $0

 $19,688

 $713,691

 $291,874

 $201,530

Comp To  date

 $3,125

 $0

 $19,688

 $52,348

 $41,496

 $0

This Month
08/15/02

03/30/05

11/09/04

09/30/04

09/29/04

09/30/04

Awarded

09/05/02

04/08/05

11/19/04

10/18/04

10/14/04

10/13/04

Approved

12/08/06

06/20/05

06/28/05

08/17/05

04/27/05

04/21/05

Est Comp

 28%

 0%

 6%

 52%

 92%

 74%

%Time

 96%

 0%

 5%

 68%

 93%

 88%

% Work 

 

 

 

 

 

 

Message

12-0126E4

12-0H0114

12-0G4204

12-0C9874

12-0C9884

12-0C98A4

Contract 

STPL-6212-(005)

  

ACST-P057-(050)

ACNH-P079-(070)

  

  

ER-6212-(005)

  

PHG-P057-(050)

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

7371 WALNUT AVENUE

P O BOX 2229

2899 AGOURA RD, SUITE 171

3578 E. ENTERPRISE DR.

3578 E. ENTERPRISE DRIVE

16560 HARBOR BLVD.
SUITE K

2491 E. ORANGETHORPE
AVE

16560 HARBOR
BOULEVARD, SUITE P

16560 HARBOAR
BOULEVARD, SUITE P

3190-J AIRPORT LOOP
DRIVE

FOUNTAIN VALLEY, CA
92708

FULLERTON, CA 92831

FOUNTAIN VALLEY, CA
92708

FOUNTAIN VALLEY, CA
92708

COSTA MESA, CA 92626

SWPPP Accepted

04/27/05

04/21/05

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

12District

12-ORA-73-21.5/21.5

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

12-ORA-91-9.0/10

12-ORA-91-9.0/10.1

12-ORA-91-13.5/14.7

Fed Aid

HA25

HA25

HA25

HB1

HB311

HA25

Pgm Code
IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM FROM LA
PALMA AVENUE OVERCROSSING TO THE
SANTA ANA RIVER AND WEST OF LAKEVIEW
AVENUE TO WEST OF ROUTE 

IN ANAHEIM COUNTY IN ANAHEIM AND
ORANGE AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM
ROUTE 55 AND 91 SEPARATION TO 0.6 KM
EAST OF LAKEVIEW AVENUE OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM FROM 0.4
KM EAST OF ROUTE 55 AND 91 SEPARATION
TO LAKEVIEW AVENUE OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM 1.4 KM WEST OF  WEIR
CANYON ROAD TO 0.5 KM EAST OF WEIR
CANYON ROAD

Description 

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING RESTORATION

PLANTING AND IRRIGATION

MODIFY SIGNING AND STRIPING

CONSTRUCT SOUND WALLS AND BARRIERS

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
P & D LANDSCAPE MANAGEMENT
CLIFFORD BRICE

DIVERSIFIED LANDSCAPE COMPANY

BELAIRE WEST LANDSCAPE, INC

TDS ENGINEERING

MCM CONSTRUCTION INC.

REYCO SMITH AND REYNOLDS
EROSION CONTROL INC.

Contractor

ORANGE, CA  92868

WINCHESTER, CA   92596

BUENA PARK, CA 90622

WESTLAKE VILLAGE, CA  91361

NORTH HIGHLANES,  CA
955660

RIVERSIDE, CA  92506

 

 

 

 

 

 

HONG, JOHN

HONG, JOHN

HONG, JOHN

PHAM, DAT

JOUBEEN, JAY

KUGAN RAMANATHAN

Resident
Engineer

(949)279-8741

(949)735-5729

(949)735-5729

(714)979-3176

 

(714)688-1951

 $180,601

 $2,077,149

 $1,210,680

 $90,106

 $2,188,189

 $1,379,738

Bid + CCOs

 $14,318

 $1,823,846

 $1,167,753

 $0

 $626,350

 $1,280,070

Comp To  date

 $14,318

 $24,158

 $3,300

 $0

 $453,580

 $3,045

This Month
02/17/05

07/03/02

06/26/02

10/07/04

02/11/05

06/14/02

Awarded

02/25/05

07/22/02

07/12/02

10/19/04

02/23/05

07/03/02

Approved

12/09/10

07/25/07

06/12/06

03/11/05

12/13/05

07/07/06

Est Comp

 2%

 0%

 0%

 0%

 24%

 0%

%Time

 8%

 0%

 0%

 0%

 29%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

12-0G2704

12-075404

12-076004

12-0G0034

12-0F5704

12-075304

Contract 

  

ACNH-P091-(110)

ACNH-X059-(039)

ACST-P091-(121)

  

ACNH-P091-(109)

  

  

  

PHG-P091-(121)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

999 TOWN AND COUNTRY FLR 4

33801 WASHINGTON ST.

P.O. BOX 6270

2899 AGOURA RD, SUITE 171

P O BOX 620

7177 BROCKTON AVE, SUITE 220

15700 TUSTIN VILLAGE
WAY

741 E BALL RD. #100

741 E. BALL RD. #100

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

1040 N. TUSTIN AVE

TUSTIN, CA 92780

ANAHEIM, CA 92805

ANAHEIM, CA 92805

COSTA MESA, CA 92626

TUSTIN, CA 92780

ANAHEIM, CA 92807

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

12District

12-ORA-133-.3/.3

12-ORA-133-4.2/8.1

12-ORA-133-8.4/10.1

12-ORA-241-20.3/20.3

12-ORA-405-5.9/7.7

12-ORA-405-7.6/9.6

Fed Aid

HB1

HA22

HM1

HB1

HB4N

HE11

Pgm Code
IN ORANGE COUNTY IN LAGUNA BEACH AT
FOREST AVENUE

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

IN ORANGE COUNTY IN IRVINE FROM
ROUTE 405 AND 133 SEPARATION TO
MARINE WAY UNDERCROSSING

IN ORANGE COUNTY IN MISSION VIEJO AT
LOS ALISOS BOULEVARD

IN ORANGE COUNTY IN IRVINE FROM  0.2
KM NORTH OF CULVER DRIVE
OVERCROSSING TO 0.2 KM SOUTH OF
MACARTHUR BOULEVARD OVERCROSSING

IN ORANGE COUNTY IN IRVINE, SANTA ANA
AND COSTA MESA ON RTE 405 FROM 0.2 KM
N OF MACARTHUR BLVD OC TO 0.4 KM N OF
REDHILL AVE UC A

Description 

UPGRADE SIGNALS AND LIGHTING

WIDEN AND REALIGN HIGHWAY

RESURFACE ASPHALT CONCRETE

REHABILITATE EXISTING RAMP

WIDEN EXISTING HIGHWAY

CONSTRUCT ROADWAY, BRIDGES AND WALL

Type Of Work
CT AND F, INC.

SEMA CONSTRUCTION

ALL AMERICAN ASPHALT

O'DONNELL CONSTRUCTION INC.

ORTIZ ENTERPRISES

C C MEYERS, INC.   1822 S.
LEWIS STREET ANAHEIM, CA 92805

Contractor

BELL GARDENS, CA  90201

LAKE FOREST,  CA 92630

CORONA CA 92878

SAN DIMAS, CA  91773

IRVINE, CA 92618

 

 

(951)736-7600

 

 

 

NAJM, ELIE

HABER, LEE

AMUTH, KAUSI

MAHDAVI, SAEED

NADERI, ARSALAN

Resident
Engineer

(714)680-7826

(949)598-3588

 

(714)556-1334

(714)556-9324

(714)438-8041

 $183,776

 $21,208,252

 $359,555

 $263,510

 $6,558,361

 $37,801,832

Bid + CCOs

 $160,180

 $14,969,388

 $0

 $244,432

 $6,604,496

 $38,358,547

Comp To  date

 $43,224

 $148,280

 $0

 $26,972

 $232,538

 $12,421

This Month
07/20/04

12/06/02

03/07/05

06/24/04

07/16/03

06/09/99

Awarded

08/06/04

12/16/02

03/17/05

07/07/04

07/21/03

06/18/99

Approved

04/20/05

08/01/06

04/22/05

09/14/05

05/31/06

Est Comp

 100%

 62%

 0%

 100%

 96%

 73%

%Time

 85%

 71%

 0%

 90%

 98%

 99%

% Work 

OVER RUN

 

 

OVER RUN

 

 

Message

12-0G0204

12-1072U4

12-0G0014

12-0G1504

12-086204

12-069514

Contract 

ACST-P133-(011)

ACST-P133-(010)

  

  

ACNH-405 -(903)

  

PHG-P133-(011)

P-P133-(010)

  

  

I-405 -(903)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

7228 SCOUT AVENUE

2 SOUTH POINTE DR., SUITE 295

P O BOX 2229

559 W. COVINA BLVD

6 CUSHING, STE. 200

949 222-0522

2491 E. ORANGETHORPE
AVE

15510 ROCKFIELD
BOULEVARD, SUITE A

3190-J AIRPORT LOOP
DRIVE

3190 J AIRPORT LOOP
DR.

660 BAKER ST., SUITE
377

FULLERTON, CA 92831

IRVINE, CA 92618

COSTA MESA, CA 92626

COSTA MESA, CA 92626

COSTA MESA, CA 92626

SWPPP Accepted

04/20/05

04/21/05

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

12District

 $2,478,793 $175,631,627 $187,884,218

12-ORA-405-7.6/9.6

12-ORA-405-10.2/12.4

12-ORA-605-/1.6

Fed Aid

HB4

HB5

HB5

Pgm Code
IN ORANGE COUNTY IN IRVINE, SANTA
ANA, AND COSTA MESA ON RTE 405 FROM
0.1 KM S OF RTE 405/55 SEP TO BEAR ST
OC AND ON RTE 55 FROM 

IN ORANGE COUNTY IN COSTA MESA ON RTE
405 FROM BEAR ST OC TO 1.1 KM W OF
HARBOR BLVD UC AND ON RTE 73 FROM 0.5
KM N OF BEAR ST UC 

IN ORANGE AND LOS ANGELES COUNTIES IN
ROSSMOOR AND LOS ALAMITOS AT  VARIOUS
LOCATIONS

Description 

HOV CONNECTOR AND IMPROVEMENTS

WIDEN FREEWAY

WIDEN EXISTING HIGHWAY

Type Of Work
MCM CONSTRUCTION, INC.    P.O.
BOX 620

MCM CONSTRUCTION INCORPORATED

BANSHEE CONSTRUCTION CO, INC.

Contractor

NORTH HIGHLANDS,CA 95660-
0620

BLOOMINGTON, CA 92316

COLTON, CA 92324

 

 

 

WILLIAM J. GILCHRIST

KELLERMAN, LARRY

JOUBEEN, JAY

Resident
Engineer

(714)751-2277

(714)418-5001

(714)891-0834

 $57,269,796

 $41,809,819

 $6,056,878

Bid + CCOs

 $56,291,249

 $42,146,464

 $5,478,951

Comp To  date

 $957,434

 $136,588

 $0

This Month
12/27/00

01/10/01

06/23/03

Awarded

01/11/01

01/18/01

07/09/03

Approved

06/17/06

08/05/05

06/30/05

Est Comp

 55%

 92%

 100%

%Time

 95%

 98%

 90%

% Work 

 

 

OVER RUN

Message

12-0695U4

12-083804

12-079204

Contract 

STP-5312-(031)

ACIM-405 -(890)

ACNH-605 -(899)

LN-5312-(031)

ACIM-405 -(890)

I-605 -(899)

  

STPL-6212-(008)

ACNH-605 -(899)

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

6413 32ND STREET

P.O. BOX 867

1600 E. STEEL ROAD

151 KALMUS DRIVE,
SUITE A-102

16560 HARBOR BLVD.,
STE P & K

7291 GARDEN GROVE
BLVD. SUITE M

COSTA MESA, CA 92626

FOUNTAIN VALLEY, CA
92708

GARDEN GROVE, CA 92841

SWPPP Accepted

Location



12-0C3804

12-037104

12-0F1704

12-0G5404

12-0C4704

12-0F2204

12-0126E4

12-0H0114

12-0G4204

12-0C9874

12-0C9884

12-0C98A4

12-0G2704

12-075404

12-076004

12-0G0034

12-0F5704

12-075304

12-0G0204

12-1072U4

12-0G0014

12-0G1504

Contract

12-ORA-1-12.1/13.4

12-ORA-5-6.6/7.3

12-ORA-5-14.2/17.7

12-ORA-5-26.6/26.6

12-ORA-5-29.9/29.9

12-ORA-5-33.6/42

12-ORA-5-41.5/43.5

12-ORA-57-12.3/17.8

12-ORA-57-17.4/17.8

12-ORA-73-12.5/21.6

12-ORA-73-13.9/13.9

12-ORA-73-14.2/14.2

12-ORA-73-21.5/21.5

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

12-ORA-91-9.0/10

12-ORA-91-9.0/10.1

12-ORA-91-13.5/14.7

12-ORA-133-.3/.3

12-ORA-133-4.2/8.1

12-ORA-133-8.4/10.1

12-ORA-241-20.3/20.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-086204

12-069514

12-0695U4

12-083804

12-079204

Contract

12-ORA-405-5.9/7.7

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

12-ORA-405-10.2/12.4

12-ORA-605-/1.6

Cnty Rt Pm

4

4

5

5

5

Page
Statement of Ongoing Contracts - Index

12

District

 $183,776

Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $187,884,218  $175,631,627

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $44,339,388

 $18,290,825

 $83,022,530

 $42,231,474

 Bid + CCO

 $44,475,757

 $17,068,808

 $74,350,010

 $39,737,051

 Work Comp

District Total:

Work completed this Period:  $183,776

-I-

-F-

-S-

-SH-


	12

